Citizen’s Forum, USIBWC
Lower Rio Grande, April 4, 2007

Morillo Drain Improvement Works



MORILLO PUMP STATIO




PUMP INLET BAY




PUMP HOUSE INTERIOR




MORILLO DRAIN PIPE PROJECT

Approximately 300 meters (about 1,000 feet) of Drain to be enclosed
In pipe

Pipe to be plastic, fiberglass reinforced, 1.83 meters (6.0 ft) in
diameter, 12 meter sections

Low roughness for efficient flow,Manning n=.009

Reach is adjacent to Anzalduas Dam, high bank area subject to
erosion and sloughing

Project will greatly reduce future maintenance requirements in the
reach



PIPE-MANUFACTURER FLOWTITE
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Photo of Channel -1




Photo of Channel -2
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Cost/Work Share

e US to provide $615,000 for materials,
Installation and construction

* Mexico to provide design, contracting,
acquisition, administration, and installation

of pipe



Schedule

BIDDING AND EXECUTION SCHEDULE FOR MORILLO DRAIN PIPE PROJECT
FOR 2007

DATE
Delivery of criteria to bid on the works

FEB MAR APR

MAY JUN JUL AUG

Site visit Mar 7 S.00a.m.

[leeting to answer questions War 7: 2:00p.m.

Mar 2% 11:00 a.m.

submission [deadling] & opening of finandial and technical proposals

Bid decision

Mar 26 11:30 a.m.

fward announcement ZT-Mar

=ian contract

Delivery of advance payment and execution bonds (Company) 2-Apr

Advance payment to the company (30% of the cost of the works) 2-Apr

Work commences (imeframe: 89 calendar days) Z-Apr

Order pipe (pipe will be made upon raquest)

Delivery of pipe (45 days after the order date)

Feriod in which water will need to be removed from the diversion drain

Waork schedule

April 2 - June 30
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